
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRA,'~S BAY ARtA lOLL AUTHORITY C.AllfORi-JIA TRAi~ S PORTATION COMMISSION 

CONFERENCE CALL MINUTES 
May 28 2012, 4:oopm- 4:30pm 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and 
Malcolm Dougherty 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Michele DiFrancia, Mike Forner, Beatriz Lacson, Rick Land, 
Jon Tapping, and Jason Weinstein 

Convened: 4:02PM 
Items Action 

1. CHAIR'S REPORT 
• N/A 

2. SANFRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
a. Yerba Buena Island Transition 

Structures (YBITS) No. 2 Addendum ' 

No.3 
• T. Anziano presented Addendum No.3 • TheTBPOCAPPROVED 

for TBPOC approval. The addendum, as YBITS2 Addendum No. 3, as 
described in the memo and table presented. 
provided, ·lists technical changes, as 
differentiated from Addendum No. 2 
which dealt with bidder dates. 

0 In response to the Chair's queries, it was 
noted that "Light Pipe Revisions" pave 
the way for a possible installation 
should that be decided in the future; 
and U. S. Coast Guard requirements are 
also addressed in the addendum. 

3· DUMBARTON BRIDGE SEISMIC 
RETROFIT PROJECT 
a. Memorial Day Weekend Full Closure 

Update 

• M. Forner reported that the Dumbarton 
Bridge closure work is going smoothly. 
The Shimmick crew is doing an 
outstanding job. 
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(Continued) 

I terns Action 
o Concrete pour in six locations are 

scheduled between 6:oopm and 
8:oopm today. This is expected to go 
well, as there is minimal risk involved. 

o The bridge is scheduled to reopen at 
s:ooam, Tuesday, May 29. After 
pouring, stripping and cleaning (in two
hour increments) are completed, a 
2:ooam reopening is possible. This 
time will be more definitive by 8:30pm 
when concrete pour result(s) will be 
available. 

• M. Forner thanked Nader Eshghipour 
and his maintenance team for their help 
during the bridge closure. 

4· OTHER BUSINESS 
a. Sacramento Bee Bay Bridge Article 
• The Chair requested Department update 

regarding another Sacramento Bee 
article on Bay Bridge fou'ndation 
inspections published over the weekend. 

o M. Dougherty reported that a meeting 
with the agency secretary and staff is 
scheduled at 9:ooam tomorrow to 
discuss the points and counterpoints to 
this article, in preparation for a 
potential press conference on Tue~day 
(May 29) or Wednesday (May 30). 

o Discussion items included news article 
background, crosshole sonic testing on 
Pile 3 and Pile 8, testing 
requirements/procedure, contractor 
role; references to Benicia and West 
Approach, status of Peer Review Panel 
work, panel review completion forecast, 
panel partiality issue, panel 
composition/term limits, possible new 
candidates. 

o The Chair suggested continuing this 
discussion at the TBPOC June 6 
meeting. M. Dougherty indicated that 
he will provide the committee a pre
meeting update. 

• Staff to include an update on 
the Peer Review Panel work 
(on Benicia, Richmond and 
West Approach projects) at the 
TBPOC June 6 meeting. 

• Staff to provide names of 
potential candidates for the 
Peer Review Panel at the 
TBPOC June 6 meeting. 
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(Continued) 

Items Action 
• The next TBPOC meeting is on June 6, 

2012, 12:oopm -1:3opm, in 
Sacramento. 

Adjourned: 4:30 PM 

TBPOC CONFERENCE CALL MINUTES 
May 28, 2012, 4:oopm- 4:30pm 

APPROVED BY: 

STEVE HEM~ Date 
Executive Director, Bay Area Toll Authority 

G. RHINEHART, .TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

Director, California Department of Transportation 
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